

Falling waters II Schedule

| Buildings | Pressure cleaning | Prep/Paint | Painting Floors/ Carports Decks | Completed |
|-----------|-------------------|------------|---------------------------------|-----------|
| 2448 | 08/07/23 | 08/08/23 | 08/11/23 | 08/12/23 |
| 2420 | 08/10/23 | 08/11/23 | 08/17/23 | 08/18/23 |
| 2396 | 08/16/23 | 8/17/23 | 08/23/23 | 08/24/23 |
| 2372 | 08/21/23 | 08/22/23 | 08/26/23 | 08/28/23 |
| 2348 | 08/25/23 | 08/26/23 | 08/30/23 | 08/31/23 |
| 2324 | 08/30/23 | 08/31/23 | 09/07/23 | 09/08/23 |
| 2300 | 09/06/23 | 09/07/23 | 09/13/23 | 09/14/23 |
| 2274 | 09/12/23 | 09/13/23 | 09/19/23 | 09/20/23 |
| 2250 | 09/16/23 | 09/18/23 | 09/22/23 | 09/23/23 |

Be advised that this schedule will change due to weather. Once the project has began an updated schedule will be provided at the end of each week.