

POOL RENOVATION UPDATE:

Major work had to be done to restore the integrity of the concrete in both the bathrooms and the breezeway. The concrete restoration and waterproofing of the waterfall should be completed by the end of next week. The pool island is planted – enjoy the pictures!

All other work is proceeding on schedule which means the pool is projected to reopen the first week of October.

Janice Schienke

